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Updates

The concrete slab has been completed.
Completing this part of the expansion before
heavy rains was critical to keep the project
moving on schedule. With the slab completed,
there will only be limited exterior work for the
next couple of weeks. Major exterior work will
pick up again in early January with structural
steel frame of the expansion being put
together. Interior work will continue for the
next couple of weeks. We appreciate your
patience as we know it has been noisy at
times. Interior work in the existing area is
scheduled to last into January.

What to Expect
Next Week:
- Interior work will continue on the southeast corner of the Fitness Center.

Near Future:
- Work on the steel framing/structure for the expansion should begin in early January.
- Itis expected the relocation of the entry doors will take place in January. At that time we
will have a major relocation of equipment.

Impacts to Members

As interior work continues there will be more noise. We will be attempting to have most of the
loud work take place afterhours and the plastic barrier should keep all dust and debris out of the
Fitness Center workout areas.

The relocation of equipment and reduced parking outside the facility will continue to be an
impact throughout construction.

Tell Us What You Think

While we anticipate some impacts during construction, the staff at the CRC is committed to
mitigating these impacts as much as possible. Let us know how we are doing, by filling out a
comment card, talking to our staff, or emailing us at chris.ghione@mbhcrc.com. We really feel
the final project will be “worth the weight”.
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